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Name of Organization: Norwegian Refugee Council (NRC) 

Name of Project:  Emergency Response to Displacement in the Central African Republic 

(CAR) 

Cooperative Agreement #: AID-OFDA-G-14-00212 

Amount of Funding: $2,220,880  

Time Period of Agreement: September 30, 2014 to September 29, 2015 

Country: Central African Republic (CAR) 

Site(s)/Location(s): Central African Republic/Kemo and Mambéré-Kadéi Prefectures and 

Bangui Town and immediate surroundings 

Type(s) and Number of 

Beneficiaries: 

57.720 (46.410 IDPs, 11.310 host community):   

- Relief Commodities: 21.600 (17.280 IDPs)  

- Shelter : 12.250 (9.850 IDPs)  

- WASH 57.720 (46.410 IDPs) 

Primary Point of Contact/Title: Matthew Stephensen, Program Adviser 

Phone Number: Phone: +4799295698 

E-Mail Address: matthew.stephensen@nrc.no  

Date of Quarterly Report: 31 January 2015 

Time Period Covered by Report: 30 September 2014 – 31 December 2014 

 
1. Background 

After decades of strife instability, CAR plunged into a security, political and humanitarian crisis in March 2013 when 

the Seleka, a coalition of mainly Muslim armed groups, overthrew President Bozizé. The Seleka’s rule was marked by 

corruption and human rights violations. In the second half of 2013, long-standing village militias and self-defence 

groups known as anti-balaka, mostly Christian and animist, reorganised to challenge the Seleka, and were reinforced by 

former army soldiers (FACA) and Presidential Guards mostly loyal to ex-President Bozizé. When they began carrying 

out armed operations, the targets of their attacks were mainly Muslim civilians and Seleka. Under international 

pressure, the Seleka leader Djotodia resigned from the presidency in January 2014 and soon after a transitional 

government was formed. Violent confrontations between as well as attacks of the Seleka, the anti-balaka and the 

civilian population have since continued on a regular basis. Efforts to end hostilities culminated in the Brazzaville 

cease-fire agreement of 23 July 2014 and the subsequent reshuffled government included representatives of ex-Séléka 

and anti-balaka elements. However, the ceasefire has been repeatedly violated.  

 

The conflict led to a humanitarian crisis, including displacement of the population inside and outside of CAR. An 

estimated 51,000 remain displaced in the capital, along with at least 438,000 across the country. In addition, since 1st 

December 2013, an estimated 183,000 Central Africans have fled to neighbouring countries and a large part of the 

Muslim population has either left the country, fled to the north, or remains in enclaves. While the crisis has affected the 

entire population of 4.6 million, about 2.7 million people (out of a total of 4.6 million), are currently estimated to be in 

need of urgent assistance, with 1.5 million people in a moderate to severe food security situation. The current situation 

also points to severe difficulties for both residents and displaced with limited or no access to basic social services, 

including health and education. The conflict also resulted in large-scale human rights violations, including summary 

executions, torture and ill treatment, sexual violence and looting of public and private property, which have been 

perpetrated by all parties to the conflict against the civilian population with impunity. A recent (December, 2014) UN 

report (from the Commission of Enquiry) found that anti-balaka had carried out ethnic cleansing of the country’s 

Muslim minority. Social cohesion has been eroded and there are growing inter/intra-community tensions. The 

community social fabric has been torn by the conflict and the communities' ability to live together has been damaged.  

 

In Kémo prefecture, mass looting and burning of houses occurred as the Ex-Séléka withdrew from the province during 

January and February 2014. They left the area under the control of the Anti-Balaka who are undisciplined, have little 

command structure and are engaging in criminal activities. In others parts of the prefecture, villages are still under 

control of the Ex-Séléka, resulting in regular clashes with Anti-Balaka groups as well as MISCA and Sangaris (French 

military) troops; often resulting in new sudden displacement.  

 

In Mambéré-Kadéi prefecture, the arrival of the Séléka in March 2013 was accompanied by human rights violations 
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including public executions that severely traumatized the population. Ten months later, following Djotoda’s resignation 

as President, the Ex-Séléka left the town, burning down some villages along the way. The Anti-Balaka moved in and 

filled the power void, taking out revenge attacks on the Muslim and Peuhl population who the Anti-Balaka accuse of 

having assisted the Ex-Seleka. Clashes between Anti-Balaka and Peuhl herdsman increased in rural areas. The 

insecurity and competition for the illegal exploitation of artisanal diamond mines has caused thousands to lose their 

livelihoods. A small Muslim population is living in a collective site in the towns of Carnot and Berberati, without any 

freedom of movement.  

 

 

2. Progress on activities 
During the reporting period, NRC's priority was to recruit project staff, to define tools and procedures and put in place 

the NRC's Emergency Unit in  three  locations : Bangui, Carnot and Sibut. For this purpose, we recruited and trained 22 

new NRC staffs and we prepared our field offices for emergency activities with sufficiant contingency capacities.  

 

Activities during the reporting period included: 

 Deployment of an international Emergency Expert with extensive experience in the RRMP (Rapid 

Response Mechanism to Movement of Population) mechanism in the Democratic Republic of Congo. 

The same approach has been replicated in the Central African Republic by UNICEF and it is known 

as RRM (Rapid Response Mechanism); 

 Advertisement and recruitment process (tests, interviewing and selection) of 23 positions for the 

OFDA national teams (emergency and M&E teams) and 22 were recruited; 

 Training of staffs on NRC values and mission, Code of Conduct, humanitarian and protection 

principles, anti-corruption, protection and quality, how to do a MSA (rapid multisectorial assesment),  

electronic data collection, vulnerability criteria and emergency intervention procedures; 

 Procurement of all needed equipments and dispatch of the contingency stock in each field base and 

main office such as program goods and vehicules has been finalized and will be received in  January;  

 Assessments of targeted Kiosque Bornes Fontaines (KBF) in Bangui for the WASH (Water, sanitation, 

hygiene) sector program; 

 Meetings and coordination with stakeholders involved in KBF rehabilitation in Bangui; 

 Meetings with each concerned cluster and RRM coordination mechanism to presentat the project and 

a close coordination with RRM actors to avoid duplications; 

 Emergency interventions organized in the Sibut area (3 noon food items - NFI distributions and 1 

WASH for 5 villages) for new IDPs and host communities during the reporting period.  

 

 

3. Analysis of Progress:    
For this reporting period, NRC was essentially in the recruitment and procurement stage. However, due to the context 

and events (see RRM MSA report) in Kemo prefecture (Sibut Area) during November with its new OFDA emergency 

team, NRC was able to provide 210 NFI kits donated by UNHCR (contingency stock of NFI cluster) to 210 households 

affected rapidly after the crisis and a WASH team was deployed for a large hygiene promotion in the host areas (5 

villages).  

 

In relation to the indicators: 

Sector:  Logistics Support and Relief Commodities 

Subsector: Non-food items 

 

Indicator Progress 
Total number and per item USD cost of 

NFIs distributed, by type (e.g., plastic 

sheeting, flash tarpaulin, blankets, 

hygiene kits, kitchen sets, water 

containers, other).    

Procurement process ended in the beginning of January and 

warehouses in Bangui, Carnot and Sibut will be supplied shortly. 

Distribution of these items will begin in the next reporting period 

Total number of men/women receiving 

NFIs, by type (e.g. plastic sheeting, flash 

tarpaulin, blankets, hygiene kits, kitchen 

sets, water containers, other) 

3 NFI distributions (end of November) and 1 NFI fair (beginning 

of December) were conducted by NRC with the new OFDA 

emergency team led by the Emergency Expert to assist 258 

households HH (1,548 persons; 619 males and 929 females). 210 

HH with NFI kits (1,260 persons; 504 males and 756 females) 

donated by UNHCR and 48 HH with a voucher of 57$ (30,000 

XOF) for NFI fair (288 persons, 115 males and 173 females).  



Total number and per item USD value of 

cash/vouchers distributed for NFIs, by 

type (e.g. plastic sheeting, flash 

tarpaulin, blankets, hygiene kits, kitchen 

sets, water containers, other) 

1 NFI fair (11
th

 of December) was conducted by NRC to assist 48 

HH (288 persons) with a voucher of 57$ - Total value distributed 

= 2736$ 

Total number of men/women receiving a 

mosquito net 

A national distribution of mosquito nets is scheduled by the 

Ministry of Health for each family during the 1st quarter of 2015 

 
 

Sector:  Water, Sanitation and Hygiene (WASH) 

Subsector: Hygiene Promotion 
 

Indicator Progress 
Number of men/women receiving direct 

hygiene promotion (excluding mass 

media campaigns and without double-

counting) 

2 hygiene promotion sessions were held during this period, in 5 

host villages. 2,567 peoples were targeted (1,153 males and 1,414 

females)  

 
 

Sector:  Water, Sanitation and Hygiene (WASH) 

Subsector: Sanitation Infrastructure 

 

Indicator Progress 
Number of men/women directly 

benefiting from the sanitation 

infrastructure programme. 

This activity will start in the next quarter according to the needs to 

be identified in the case of future displacements 

Number of men/women who report 

using a latrine the last time they 

defecated 

This activity will start in the next quarter according to the needs to 

be identified in the case of future displacements 

 
 

Sector:  Water, Sanitation and Hygiene  

Subsector: Water Supply Infrastructure 
 

Indicator Progress 
Number of men/women directly 

benefiting from the water supply 

infrastructure program 

- 5 boreholes (hand pumps) are under rehabilitation (in the same 

host area where NFI distribution took place) and will be reported 

in the next quarterly report. 
- In Bangui, a technical evaluation was performed in 18 “Kiosque 

Borne Fontaine” (KBF) in collaboration with SODECA and the 

WASH cluster working group. Among these 18 KBFs, 10 are 

selected for the NRC/OFDA rehabilitation program. These KBFs 

are located in 2 specific areas in Bangui, identified as return areas 

for IPDs in the Don Bosco camp where NRC is currently assisting 

these beneficiaries. These rehabilitation activities are part of a 

larger program managed by several NGOs and coordinated by 

UNICEF and SODECA. During the second quarter, NRC will 

purchase all materials and equipment needed to start the technical 

work. In parallel, NRC works in close collaboration with all 

stakeholders regarding the selection process and the vulnerability 

criteria in order to design a harmonized strategy and methodology 

for the voucher distribution (especially with OXFAM which is 

implementing the same activity in Bangui) 



Number of households collecting all 

water for drinking, cooking and hygiene 

from improved water sources  

(obj. 80% of 14.000) 

Will be evaluated after the intervention 

% of Free Residual tests performed at 

household level showing a FRC rate 

between 0.2 and 0.5 mg/L (among 

population benefiting from purification 

tablets) (obj. 85% of 2500 HH) 

NA for this reporting period.  

 

 

Sector: Shelter and Settlements  

Sub-sector: Emergency/Transition Shelter 

 

Indicator Progress 
Number of households in the programme 

area receiving emergency/transitional 

shelter 

This activity will start in the next quarter according to the needs to 

be identified in the case of future displacements. 

Number of households in the program 

area receiving emergency/transitional 

shelter pursuant to SPHERE project 

standards and FOG Guidelines 

This activity will start in the next quarter according to the needs to 

be identified in the case of future displacements 

Percentage of total affected populations 

in the program area receiving 

emergency/transitional shelter 

assistance, by sex 

This activity will start in the next quarter according to the needs to 

be identified in the case of future displacements 

Total USD amount and percentage of 

approved project budgets for 

emergency/transitional shelter spent on 

goods and services produced in the 

affected host country 

This activity will start in the next quarter according to the needs to 

be identified in the case of future displacements 

 
 

4. Collaboration / Coordination:    
NRC has been participating in the NFI/Shelter and WASH cluster meetings and has a close collaboration with the CAR 

RRM mechanism.  

Bilateral discussions have also taken place between NRC, UNICEF emergency section and RRM partners and NRC is 

now officially a member of the weekly "comité de pilotage RRM" (mechanism for humanitarian alerts sharing and 

agree upon priorities for MSAs or interventions) so that a coordinated and rapid response is implemented with no inter-

agency overlaps. 

For specific activities in Bangui (KBF rehabilitation), NRC is actively participating in the “WASH cluster KBF working 

group”. This group includes UNICEF, OXFAM, IOM, SODECA and all partners involved in KBF rehabilitation. The 

main objective is to standardize designs, strategy and methodology. 

 

After the NFI distribution and fair, NRC has shared relevant reports (MSAs and interventions reports) by e-mail with 

the OFDA representative in Bangui (Jay Nash). 

 

5. Challenges 
The major challenges confronting NRC: 

 NRC is receiving large numbers of applicants for project vacancies but many CVs, copies of diploma 

or employer certificates are fake documents. 

 Problem of skills and capabilities of staffs results in significant investment in training and capacity 

building. Time and support are needed before they can be operational and autonomous. 

 Difficulties of supply on the local market, due to the weakening of the trading system in the country in 

general, results in a significant increase of prices of basic goods. For example, it has been difficult to 

find local suppliers in Bangui who can supply NFI in large quantities and at a reasonable price. 

Similarly, basic items for construction have reached exorbitant prices in Bangui (e.g. cement that 

before the crisis cost 18 $ now costs 26$). Foreign suppliers at the border are hesitant to carry goods 



in the Central African roads for safety reasons (looting on the roads).  

 Living conditions for minorities trapped in enclaves are of concern. Lack of freedom of movement, 

food insecurity, inability to access adequate shelter and WASH facilities, as well as constant feeling of 

insecurity and fear, are the major challenges for such populations. Both the humanitarian community 

and national authorities struggle to overcome such challenges, and provide adequate, durable 

solutions. Acts of violence, including human rights violations (arbitrary arrest, summary executions, 

torture, inhuman and degrading treatment) against those populations are reported on a regular basis in 

all NRC’s areas of intervention (Carnot, Berberati, Bangui, Dekoa). 

 

 

6. Way forward 
  NRC has taken the following actions to overcome these challenges: 

 In relation to false documents produced by applicants, NRC ruled out any questionable applications. 

Furthermore, a systematic referencing was made with previous employers. Finally, all candidates had 

to undergo a written test to ensure their basic skills. The last selected candidates were then audited 

during an interview. 

 In relation to skills of staffs, NRC CAR has the means to train and support all staff. In parallel, it 

seems clear that during this phase of internal reinforcement, NRC may be forced to over-staff its 

teams to fill a little bit their shortcomings. 

 In relation to local supply difficulties, at the beginning of the project, NRC has tried to benefit from 

UNHCR or UNICEF (RRM) procurement opportunities to make our contingency stocks and thus 

ensure a uniform quality between NRC and key stakeholders in emergency NFI intervention. 

Unfortunately, it appeared that UNHCR could not accede to our request because their mandate does 

not allow them to supply partners to build their pre-positioned contingency stock. NRC submitted a 

proposal to become UNICEF’s RRM partner, which could allow us to easily access their emergency 

stocks and thus their supply capacity. Unfortunately, after two months of discussions, UNICEF has 

not supported NRC on this because of lack of funding. Therefore, NRC is looking into a procurement 

process from Cameroon (International tender launched early December) through a logistic hub in 

Berberati (southern Carnot) that we believe will be set up in the coming days / weeks. Lessons learned 

on this first experience is under way to confirm whether or not this option is of interest.  

 Regarding the Do No Harm (DNH) problematic, NRC builds the capacity of its teams on risk analysis 

and safety management to ensure being able to pre-identify risks take all possible mitigation 

measures. This also involves the implementation of NRC’s access policy.  

 NRC has regularly conducted advocacy activities at local, national and international level in order to 

raise the attention of concerned actors (UN agencies, MINUSCA, France, EU, US) regarding the 

challenges facing IDPs trapped in enclaves. For instance, NRC has called on international forces to 

ensure the physical protection of these populations, as well as on humanitarian actors to scale up 

assistance in enclaves, by providing adequate food, shelter and WASH facilities. Briefing papers, 

letters, press releases and other media/advocacy products have been developed by NRC and jointly 

with like-minded organisations. 

 

 

7. Planning for the next quarter (period January to March 2015) 
For the next quarter NRC is planning to do the following activities: 

 Implementation of the Alert Network in the targeted area in order to collect immediate 

information and data. 

 Monitoring and evaluation of the emergency interventions performed in December 2014. 

 Deployment of emergency stocks in Sibut/Carnot/Bangui areas. 

 Purchase process for KBF’s rehabilitation activity. 

 Validation of the beneficiaries selection system for water/soap vouchers in Bangui. Validation of 

the 10 KBFs selection in Bangui. 



 

 


